

Agile Project Execution Manual

Department/Category: Project Management

Synthetic demonstration document for the Infosys GPT project. This material is fictional and should not be treated as an official Infosys policy, guide, manual, sales asset, or SOP.

Purpose

This synthetic project manual provides demonstration guidance for running an agile enterprise project. It is not an official company methodology.

Sprint Planning

Sprint planning should establish a sprint goal, confirm the highest-priority work, identify dependencies, and agree on acceptance criteria.

Daily Coordination

The daily coordination meeting should focus on progress toward the sprint goal, blockers, and immediate dependencies rather than detailed status reporting.

Definition of Done

A work item is considered done when the agreed acceptance criteria are met, required testing is complete, documentation is updated where applicable, and the item is ready for release according to project rules.

Change Management

Changes to committed sprint scope should be discussed with the product owner and delivery team, with impacts to the sprint goal and dependencies considered.

Retrospective

At the end of each sprint, the team should identify what worked well, what did not work well, and concrete improvement actions for the next sprint.